

VILLAGE OF ATHENS
WATER AND SEWER COMMITTEE
Monday, January 26th, 2026
Village Board Room

The Water and Sewer committee meeting was called to order at 6:00 PM. Present were Chris Perkins, Chris Guden, Taran Brodziski, Randy Decker and Mike Voss.

The committee discussed change orders for the WWTP phosphorus upgrade totaling **27,603.00**.

- Change Order number 1 Extend lines from manhole “C” to new manhole “C” in the amount of 20,599.00
- Change order number 3 substitute PVC for CPVC credit (**\$2,683.00**)
- Change order number 4 Manhole Interior Rehab was not required credit (**\$4,985.00**)
- Change order number 5A Install concrete for Soda Ash equipment **\$14,672.00**
- Change order number 7 Extend final compliance to 7/03/2026

Motion by Guden, S/Brodziski and carried to recommend approval of AWS change orders in the amount of **\$27,603.00**.

The committee discussed change order number 6 in the amount of \$42,817 for work on handling the damaged lagoon covers. Motion Perkins, S/Brodziski and carried to recommend denial of change order number 6.

The committee reviewed proposals for the WWTP Sodimate enclosure:

- SD Ellenbecker \$30,100.00 (**note: McElory Maxima panels as specified are NOT included in bid**) Contractor will use McElroy Mega Rib Panels
- Janke General Contractors bid \$43,870.00

Motion by Perkins, S/Brodziski and carried to recommend approval of the bid from SD Ellenbecker for \$30,100.00.

The committee discussed MSA engineering amendment number 1 in the amount of \$18,500.00 for costs related to the Sodimate enclosure design changes. Motion Perkins, S/Guden and carried to recommend approval of engineering amendment.

Motion Perkins, S/Brodziski and carried to adjourn at 6:32pm

Chris Perkins
Sewer & Water
Committee Chairman