Street Committee Meeting

January 11, 2016

The meeting was called to order at 9:45am in the Village Board room by Committee Chairman, Randy Decker. Committee members Dwight Lenhard and Jack Schaetzl were in attendance, along with Bill Balz, Frank Redmann and Al Belter.

The 2016 Schlegel/Duenow Street project was discussed.  The bidding will be delayed until approx. March because we can’t advertise for bids until the signed MSIP grant for approx. $28000 is received from the State or we risk losing the funding.  Plans from MTS were reviewed with a general approval from committee members.  Chairman Decker brought up the option to bid blacktop as a separate bid to save money.  This was discussed and agreed to bid blacktop and street project as one complete bid because of liability problems.  Village road base was discussed.  Specs to read that the Village will provide road base for this project at no cost to successful bidders.  They will do all the loading and trucking with a tally of truckloads to be turned into the Village upon completion of the project.  Road base test results from Peterson were given to MTS and MSA.


Plans call for sump pump connection to drain tile or storm sewer on one home on Duenow Street.  Committee members will look into whether other homes need this hookup to their sump pump as well.   Solid storm sewer risers are required to be used on manholes.  We will replace a water line valve box at Village cost.   Committee members wanted the sidewalk that is to be replaced on Jensen Street (at owner’s request) to be part of this street project as a separate bid item.

Dave Schofield and Todd Trader joined the meeting at 10:30am to discuss the Mount View Lane project.   Todd explained his theory on why requiring 5” blacktop thickness on project.  Driveway locations will need to be verified before final plans are drawn.  Sewer and water extensions across Mount View Lane to the south in a minimum of 2-3 locations was discussed.  Street lighting now has 13 poles.  It is planned to add 6 new ones on Mount View from Parkview east.  Existing 13 poles will have new mounting brackets and LED bulbs.

The stormwater pond plan was discussed.  MSA is recommending leaving the pond positioned as planned because the location is most cost effective.  This will entail the Village to need 50’ of park land to fit the detention pond on the parcel.  The committee did not have a problem with this.

Excess fill that will come from the street project was discussed.  Dump sites will need to have a letter of approval from the owner stating that the Village will have no responsibility/liability for dumping on their site.

The use of the Village’s stockpile of road base was discussed.  It was decided that the Village will sell the product to the contractor for the Mount View project (with price to be determined).  This way the Village can get more money for their product other than just the crushing cost. 

The Village will need to get a letter from the Town of Rietbrock stating that they are ok with the project.   The CDBG-PF and TEA Grant applications will be submitted to the state by the end of January with the results in 60 days if the Village is successful.

On a separate issue, it was noted that the sewer and water lines in the south end of the Industrial Park are not in the Utility easement right of way.  It was recommended that these should be acquired from the landowners to avoid future problems.

Motion Lenhard, Second by Decker and carried to adjourn at 12:15pm. 

Respectfully submitted,

Randy Decker, Street Chairman   
